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CJIS PROJECT STATUS – MAY 2009 

SAVIN 

 VINE Courts:  Meetings have occurred to discuss timelines and the Project Design Document.   

 VINE Sex Offender:  Scheduled to go on-line June 30, 2009.   

 VINE Custody/DOCR and VINE Probation and Parole:  This was scheduled to go on-line April 30, 2009.  

Communication is occurring between Appriss and the appropriate DOCR staff to resolve data issues. 

 VINE Custody/Jails:  Jails 7-12 are expected go on-line May 22, 2009.  These jails are the LERMS booking users 

and include:  Adams, Cavalier, Pembina, Rolette, Traill and Walsh.     

CJIS MARKETING EFFORTS 

Website redesign in progress; expected completion by end of May. 
Training occurred in Rugby for LERMS users the week of May 4th.  Harvey PD attended as they are interested in 
pursuing the usage of LERMS.   
CJIS Posters and SAVIN Posters have been mailed to State’s Attorneys, Sheriffs and Police Departments 

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

 A transition meeting is being planned with team members to hand over the project management duties to Darin 

including a project plan. 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

No change in status from April - New World, system vendor, is working on an estimate to implement the desired 

RMS records.  Fargo/CJIS is awaiting this information to determine the timeline and scope of project.   

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

The initial meeting with project team was held discussing the project with stakeholders.  Currently in planning 

stages.  A technical meeting is being planned for the week of May 18
th

 at Grand Forks.  

GAME AND FISH BOAT LICENSE INQUIRY IN CJIS PORTAL 

The Project’s Charter/Memorandum of Understanding has been approved.  Project Kickoff meeting is scheduled 

for May 12
th

.  Work request has been submitted to ITD developers and work is expected to be completed in June 

for CJIS to start acceptance testing. 

CONCEALED WEAPON PERMIT NOTIFICATIONS TO BCI 

The Project’s Charter/Memorandum of Understanding is in progress and should be completed by the end of April.  

The project is targeted for completion by July.  Cancelled 
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DNA INQUIRY WITH CJIS PORTAL 

Implemented and have received positive comments. 

CJIS PORTAL ENHANCEMENTS 

 
Implementation for May 20

th 
: 

-A 'Clear All' option to notifications on user's 'My CJIS' page  
-Portal will not start to receive booking information from Appriss 
-Look and feel of the Portal is being re-designed to match the CJIS newly designed website. 

DISPOSITION STUDY 

CJIS is working with ND BCI to clarify the business rules for electronic submissions to further expand the validation 

process before the disposition reports are submitted to the BCI.  The disposition paper (collected business rules) 

has been sent to New Dawn Technologies.  The proposal from New Dawn is expected to be presented to CJIS first 

half of May.   

STARS UPGRADE  

CJIS is developing a project charter in cooperation with the state STARS users to upgrade Justware to version 5.0. A 

tentative go-live date has been set for August 26, 2009. New Agency interest in STARS – Bowman, Slope and 

Hettinger County State’s Attorney offices are interested in STARS and will be trained in the new version in July. 

LEGISLATIVE STATUS 

SB2021 – CJIS Funding – CJIS was appropriated $3,609,239 (Governor’s recommendation less $100,000 - Business 

study was removed) 

SB 2041 – CJIS Board restructure: http://www.legis.nd.gov/assembly/61-2009/bill-text/JAOF0400.pdf 

 

HB1041 –Fair Treatment:   http://www.legis.nd.gov/assembly/61-2009/bill-text/JAKP0500.pdf 
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